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Amendment #5 

 
To 

 
RFQQ NO. 2014-07 

 
Facilitation and Technical Services to Support Implementation of the  

Action Agenda 
 
Due to the overwhelming number of proposals received for this RFQQ, PSP needs additional 
time to conduct evaluations.  Therefore, Section 2.3 of the RFQQ is revised as follows: 
 

Revisions to Section 2.3 
 

2.3  ESTIMATED SCHEDULE OF PROCUREMENT ACTIVITIES REVISED 

Issue Request for Qualifications and Quotations August 6, 2013 

Pre-proposal Conference August 12, 2013 2:00 p.m. 

Question & answer period   August 13-16, 2013  

Issue addendum to RFQQ (if applicable)  August 19, 2013 

Proposals due August 23, 2013 4:00 p.m. PST 

Evaluate proposals August 26 - September 12 

Conduct oral interviews with finalists (if applicable) September 16 - 17 

Announce “Apparent Successful Contractors” and send 
notification via e-mail to unsuccessful proposers 

September 20  

Protest Period September  23 - 27 

Hold debriefing conferences (if requested) September 30 

Negotiate contract September 30 – October 4 

Begin contract work October 6 and thereafter  

 
The AGENCY reserves the right to revise the above schedule.  If several contracts are 
awarded, the timeframes and start dates may vary.  Our intent is to begin work by September.   
 

END 

 


